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September 12, 2013

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

RE:  August 2013 Monthly Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX

Dear Mr. Abshire:

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent
Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the
Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report
for August 2013.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Very Truly Yours,

2?. . é.

Robert Piniewski
Project Coordinator

cc: Marilyn Long - TCEQ
Malone Cooperating Parties
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MALONE SERVICE COMPANY SUPERFUND SITE
MONTHLY PROGRESS REPORT FOR AUGUST 2013
SUBMITTED SEPTEMBER 13, 2013

SUMMARY OF WORK PERFORMED IN AUGUST 2013

a) PNL, ENTACT and MCP representatives continued evaluation of information collected
during the Phase One RD work.

b) ENTACT continued work on the solidification Treatability Study.

c) MCP representatives continued efforts on the Cemetery Relocation.

d) MCP representatives continued stormwater management activities at the Site.

SUMMARY OF SAMPLING/TESTING RESULTS
a) None.

DELIVERABLE STATUS & MODIFICATIONS TO PLANS

a) MCP submitted the Final Assessment of Potential Impact of Remediation of Malone Service
Company Superfund Site on Historic Properties, Galveston County, Texas for your files. The
final version incorporates two minor corrections as requested by Texas Historical
Commission in its letter to approving the report.

b) A summary of the most recent Agency Communication is shown in Table One.

POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN
a) None.

COMMUNITY RELATIONS ACTIVITIES
a) MCP representatives will support EPA’s community relations efforts as requested by EPA.

CHANGE IN PERSONNEL OR OPERATIONS
a) None.

SCHEDULE
a) The Phase One RD Work Plan contains the project schedule.

PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (SEPTEMBER AND

OCTOBER 2013)

a) Conduct off-site, Phase One RD work (e.g., data analysis, treatability study).

b) Continue development of the draft Phase One RA Work Plan.

c) Continue efforts on the Cemetery Relocation.

d) Continue stormwater management activities at the Site.

e) Review contingency plans for hurricane season and monitor tropical weather for storm
potential.

PROJECT
NAVIGAT#R, LTD.



Date
3/6/13

4/12/13

5/22/13

5/28/13

8/20/13

Table 1

Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

MCP
Communication Summary

Submitted response to EPA’s questions on the
revised Cemetery Relocation Work Plan

Submitted the draft Phase One RD Work Plan

Submitted the Response to EPA and TCEQ
Comments on the draft Phase One RD Work Plan

Submitted the Final Phase One RD Work Plan

Submitted the Final Assessment of Potential Impact
of Remediation of Malone Service Company
Superfund Site on Historic Properties, Galveston
County, Texas.

Response
From EPA
Date

5/22/13

5/30/13

5/14/13
5/22/13
5/28/13

8/21/13

EPA

Communication Summary
On May 22, 2013 EPA wrote
documenting its decision that the
cemetery is not eligible for National
Registry and on May 30, 2013 EPA
approved the Cemetery Relocation Work
Plan.

EPA and TCEQ provided comments on
the draft Phase One RD Work Plan

EPA emailed approval of the Phase One
RD Work Plan.

EPA provided written approval of the
Phase One RD Work Plan.

EPA acknowledged receipt of the plan.

Notes
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